
8/1/2016 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

CNQ167 Pay Period:  8/1/2016Contract: Estimate Number: 0002 to  08/31/2016Estimate Type: Progress

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

07/21/2016

%

$0.00

55.0

22.0

22.0

40.00

%Percent Complete($):

%Percent Behind:

PERRY

---

Date Notice to Proceed: 07/21/2016

09/13/2016

08/11/2016

08/24/2016

$781,782.40

$769,472.50

$764,633.13 $720,362.46$44,270.67

$0.00

$0.00Test Report Payment Adjustments:

$764,633.13 $44,270.67 720,362.46

$764,633.13 $720,362.46$44,270.67

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 412 (S.R. 20)

97.22

20160831

Project(s): 68002-3237-94, 68002-8237-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

90000068002-3237-94 S.R. 20 FROM THE BRIDGE OVER THE BUFFALO RIVER TO EAST OF JANH/HSIP-20(65)6.14 4000904090
00505068002-8237-14 The resurfacing on U.S. 412 (S.R. 20) from the Buffalo RiverNH/HSIP-20(65)93.86 4050004050

720,362.46

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68002-3237-94 0100 9009 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

68002-8237-14 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

68002-3237-94 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

68002-8237-14 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

68002-3237-94 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

68002-8237-14 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 270.71270.71 270.710.0068002-3237-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $30.000

270.710

270.710

$8,121.300

$8,121.300

303-01

68002-8237-14 0100 0010 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $50.000

0.000

0.000

$0.000

$0.000

307-01.07

68002-8237-14 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

68002-8237-14 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

68002-8237-14 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

68002-8237-14 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $400.000

5.910

5.910

$2,364.000

$2,364.000

403-01

68002-8237-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68002-8237-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

68002-8237-14 0100 0030 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,515.000 $62.500

8,030.400

8,030.400

$501,900.000

$501,900.000

411-01.10

68002-8237-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

68002-3237-94 0100 9015 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

68002-8237-14 0100 9016 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

-69.960

-69.960

$-69.960

$-69.960

411-03.30

68002-8237-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

68002-8237-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

4,092.3204,092.320

4,092.3204,092.320
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68002-8237-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

68002-3237-94 0100 9501 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $678.680

12.000

12.000

$8,144.160

$8,144.160

411-12.03

68002-8237-14 0100 0040 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,429.000 $11.000

0.000

0.000

$0.000

$0.000

415-01.01

68002-8237-14 0100 9503 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.729

112,132.880

112,132.880

$81,716.836

$81,716.836

415-01.02

68002-3237-94 0100 0020 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,050.000

0.000

0.000

$0.000

$0.000

705-04.07

68002-3237-94 0100 0030 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.000

0.000

0.000

$0.000

$0.000

706-01

68002-8237-14 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.000

0.500

1.000

$4,250.000

$8,500.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68002-8237-14 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

0.000

$0.000

$0.000

712-04.01

68002-8237-14 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

68002-8237-14 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $5.000

0.000

497.333

$0.000

$2,486.665

712-06

68002-3237-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

403.000 $32.000

398.000

398.000

$12,736.000

$12,736.000

716-01.21

68002-3237-94 0100 9502 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.000

398.000

398.000

$3,980.000

$3,980.000

716-01.30

68002-8237-14 0100 0090 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $20.000

51.000

51.000

$1,020.000

$1,020.000

716-02.04

68002-8237-14 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $12.000

83.000

83.000

$996.000

$996.000

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0068002-8237-14 0100 0110 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

1.000

1.000

$500.000

$500.000

716-03.03

68002-8237-14 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.700 $750.000

0.000

24.712

$0.000

$18,534.000

716-05.01

68002-8237-14 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.500 $5,000.000

10.951

10.951

$54,755.000

$54,755.000

716-12.02

68002-8237-14 0100 0140 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.200 $2,800.000

12.806

12.806

$35,856.800

$35,856.800

716-13.02

68002-8237-14 0100 0150 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.000

0.000

1.000

$0.000

$19,000.000

717-01

V44 *END OF REPORT*
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